CMRS Status Summary — April 2002

Company

Issues

Alltel
(3/2002)

25 - Complete

Albemarle, Carroll, Charlottesville, Chesapeake,
Chesterfield, Danville, Galax, Grayson, Hampton,
Hanover, Henrico, Henry, James City, Lynchburg,
Martinsville, Newport News, Norfolk, Pittsylvania,
Portsmouth, Powhatan, Richmond, Suffolk, VA Beach,
Williamsburg & York.

5 -> 6 months

e PSAP lIssue - Bedford (PSAP CPE) & Washington
(awaiting maps from PSAP)

¢ Pending implementation — Culpeper (4/02, was 2/02
Testing Issue)

19 - < 6 months

Bristol, Brunswick, Charles City, Colonial Heights,
Dinwiddie, Emporia, Franklin, Gloucester, Goochland,
Isle of Wight, Lunenburg, Mecklenburg, New Kent,
Nottoway, Petersburg, Prince George, Southampton,
Surry and Sussex.

Phase Il

Reports Phase Il deployment for 4™ quarter 2002.

AT&T
(1/2002)

5 - Complete

Alexandria, Arlington, Fairfax, Loudoun & Prince William

1 - > 6 months

Stafford County

Phase Il

In negotiations with FCC on Consent Decree

Cingular
(3/2002)

13 - Complete

Accomack, Alexandria, Bristol, Clarke, Culpeper,
Fairfax County, Fauquier, Frederick, Loudoun,
Northampton, Orange, Prince William & Winchester.

8 - > 6 months

e LEC Issues - Westmoreland (Trunks)

e PSAP lIssue - King George (PSAP Trunks), Louisa
(CPE Upgrade), Shenandoah (CPE Upgrade),
Spotsylvania (PSAP did not order trunks) &
Stafford (Requested Delay to 5/02, was 3/02)

¢ Pending implementation — Arlington (Testing Issues)
& Washington (4/02 was 3/02, CPE Issues)

3 - <6 months

Lancaster, Page & Warren

Phase Il

Reports Phase Il deployment in mid 2002.

Nextel
(3/2002)

13 - Complete

Chesapeake, Chesterfield, Hampton, Hanover, Henrico,
James City, Newport News, Norfolk, Portsmouth, Prince
William, Suffolk, VA Beach, & York

7 - > 6 months

e In progress - Hopewell, Powhatan & Southampton

¢ Pending implementation - Isle of Wight (4/02, was
2/02), Richmond (4/02 was 12/01), Stafford (4/02) &
Williamsburg (4/02, was 2/02)

8 - < 6 months

Colonial Heights, Dinwiddie, Emporia, Gloucester,
Goochland, Greensville, New Kent, Petersburg, Prince
George, Surry and Warren

Phase Il

Reports Phase Il deployment 10/02 (waiver).

Nextel
Partners
(3/2002)

2 - Completed

Albemarle, Charlottesville

4 - > 6 months

e Trunk Issue - Roanoke (4/02, was 12/01) & Roanoke
County (4/02, was 1/02)
o CAS Issue — Frederick & Winchester

5 - <6 months

Botetourt (1/03), Montgomery (PSAP Move-5/02),
Rockbridge (6/02), Salem (Trunk Issue-4/02 was 3/02) &
Washington (4/02)

Phase Il

Reports Phase Il deployment 10/02 (waiver).
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NTelos
(3/2002)

34 - Complete

Albemarle, Charlottesville, Chesapeake, Chesterfield,
Clarke, Danville, Hampton, Hanover, Harrisonburg,
Henrico, Henry, Isle of Wight, James City, Lexington,
Lynchburg, Martinsville, Newport News, Norfolk, Orange,
Pittsylvania, Portsmouth, Powhatan, Richmond,
Roanoke, Roanoke County, Rockbridge, Rockingham,
Salem, Shenandoah, Suffolk, VA Beach, Williamsburg,
Winchester & York.

2 - > 6 months

o PSAP lIssues - Bedford (PSAP CPE), Louisa (PSAP
CPE-6/02)

9 - < 6 months

¢ Pending Implementation - Hopewell (PSAP Trunks) &
Radford (PSAP Trunks)

e Switch Upgrade Issue - Blacksburg (4/02, was 1/02,
Switch Issue), Christiansburg (4/02, was 1/02, Switch
Issue), Franklin County, Montgomery (4/02, was 1/02,
PSAP reviewing routing),

o Others — Botetourt (1/03), Petersburg & Pulaski (7/02)

Phase Il

Reports Phase Il deployment beginning in 3" quarter
of 2002.

Sprint PCS
(2/2002)

13 - Complete

Chesapeake, Chesterfield, Hampton, Hanover, Henrico,
James City, Newport News, Norfolk, Portsmouth,
Powhatan, Richmond, Suffolk, VA Beach, Williamsburg,
York.

9 - > 6 months

e Lucent Switch Issue (5/02, was 2/02)- Alexandria,
Arlington, Culpeper, Fairfax, Loudoun, & Prince
William

e PSAP lIssues - Spotsylvania (Routing Information)

11 - < 6 months

Charles City, Dinwiddie, Emporia, Gloucester, Isle of
Wight, New Kent, Petersburg, Prince George,
Southampton, Surry, Sussex, Warren, & Winchester

Triton/Suncom
(3/2002)

23 - Complete

Accomack, Albemarle, Charlottesville, Chesapeake,
Hampton, Hanover, Harrisonburg, Henrico, Henry, Isle
of Wight, James City, Lynchburg, Martinsville, Newport
News, Norfolk, Northampton, Portsmouth, Richmond,
Rockingham, Suffolk, VA Beach, Williamsburg & York.

14 - > 6 months

o PSAP Issues - Bedford (PSAP CPE)

¢ Working to Implement - Franklin, Montgomery (5/02,
was 2/02), Pittsylvania (5/02, was 2/02), Pulaski &
Rockbridge (5/02, was 2/02)

¢ Pending Implementation - Chesterfield (4/02), Clarke,
Danville, Frederick (4/02), Hopewell (4/02), Orange
(4/02), Powhatan (4/02), Winchester (4/02)

24 - < 6 months

Amelia, Botetourt (1/03), Colonial Heights, Dinwiddie,
Emporia, Gloucester, Goochland, Louisa, Mecklenburg,
New Kent, Nottoway, Petersburg, Prince George,
Radford, Roanoke, Roanoke County, Salem,
Southampton, Stafford, Surry, Sussex, Warren (5/02),
Washington & West Point.

Phase Il

No reported

U.S. Cellular
(3/2002)

5 - Complete

Albemarle, Charlottesville, Henry, Lynchburg, &
Martinsville

8 - > 6 months

e PSAP Issue - Bedford (CPE Upgrade)

e Trunk Issue — Christiansburg & Twin County

¢ Ready to Test - Franklin County, Roanoke, Roanoke
County, Rockbridge & Salem.

0 - < 6 months

Phase Il

No reported
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Verizon
Wireless
(3/2002)

25 - Completed

Accomack, Alexandria, Arlington, Chesapeake,
Chesterfield, Danville, Fairfax, Fauquier, Hampton,
Hanover, Henrico, James City, Loudoun, Newport
News, Norfolk, Northampton, Pittsylvania, Portsmouth,
Powhatan, Richmond, Shenandoah, Suffolk, VA Beach,
Williamsburg & York.

23 - > 6 months

e PSAP Issue - Bedford (5/02), Louisa, Spotsylvania
(6/02), and Stafford (6/02)

e Confusion - Carroll County & Emporia

e Pending Implementation - Charlotte County,
Christiansburg (5/02), Franklin (5/02), Greensville
(5/02), Hopewell (5/02), Isle of Wight (5/02),
Middlesex (5/02), Montgomery (5/02), Orange (5/02,
was 2/02), Petersburg (5/02), Prince William (4/02,
was 1/02), Pulaski (5/02), Roanoke (5/02), Roanoke
County (5/02), Rockbridge (5/02, was 1/02),
Washington (4/02, was 1/02) & Westmoreland (5/02)

13 - < 6 months

Bristol (7/02), Charles City (5/02), Dinwiddie (5/02),
Farmville, Gloucester (5/02), Lancaster (6/02),
Lunenburg, Mecklenburg, New Kent (5/02), Patrick
5/02), Prince George, Southampton (5/02) & Sussex
(5/02)

Phase Il

6/02 deployment - Chesapeake, James City, Newport
News, Norfolk, Portsmouth, Suffolk, VA Beach, &
York (testing in progress)

7/02 deployment - Accomack, Alexandria, Arlington,
Fairfax, Hampton, Henrico, Loudoun, Northampton,
Prince William & Richmond

9/02 deployment - Chesterfield, Frederick, Roanoke
& Roanoke County

Virginia
Cellular
(3/2002)

2 - > 6 months

Pending Implementation - Harrisonburg & Rockingham —
agreement issue with Verizon

VoiceStream
(3/2002)

0 - Completed

10 - > 6 months

Albemarle, Alexandria, Arlington, Charlottesville,
Fairfax, Fauquier, Loudoun, Prince William, Stafford
& Warrenton (all planned by end of 4/02 was 1/02)

0 - <6 months

**Note: New market will roll out with Phase |.
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